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Work Completed: March 20-March 26, 2008

o Completed remobilizing equipment and personnel to the Site for soil and sediment removal and
processing activities.
Installed resuspension control measures in Removal Area 13B.
Began removal of soil/sediment from the downstream-most 200 feet of Removal Area 13B.
Began loading and transporting non-TSCA stumps and root mass accumulated from clearing
and grubbing activities to both Allied Waste’s Ottawa County Farms landfill and their C&C
landfill.
Continued installing the WCS Scour Protection System.

» Inventoried and replaced missing designated Michigan DNR river closure markers. A new river
closure sign was installed on the US-131 bridge.

 Started the water column sampling program at the 10" Street Bridge and the Farmer Street
Bridge.

** All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: March 27-Aprii 2, 2008

¢ Complete removal of soil and sediment from the downstream-most 200 feet of Removal Area
13B.

+ Install geosynthetics over the subgrade of Staging Area 4N, weather permitting.

+ Begin installing resuspension control measures in Removal Area 9B.
Continue loading and transporting non-TSCA stumps and root mass accumulated from clearing
and grubbing activities.

e Complete installation of the WCS Scour Protection System (excluding grout for articulated mat
seams).
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Removal Progress

90000
80000 »
70000 -
60000
50000

40000

Cubic Yards

30000

20000

D B NSO e LR LR TS S
Y o ; S o~ o
X ,\,\“ q:\é & AR \,,J,Y‘ ’{’\R‘“ \Q,rﬂ ’I«b{% Al (33\\ ’9\; < Al

Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress
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Notes:

For Areas where removal is less than 100%, the data point shown is an estimate based on area and volume
considerations.

‘Complete’ is defined as removal of all targeted materials as detailed in the Plainwell TCRA Design Report.
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 118 LPOs have been completed for the project to date.

Weather Summary

e Work activities were cancelled on March 21 and March 22™ due to inclement weather
conditions. Installation of geosynthetics at Staging Area 4N has been delayed until air
temperatures rise above 40 degrees Fahrenheit; this is the temperature threshold for
conducting dual wedge welding of the liner materials.

o Frost laws in the State of Michigan are temporarily limiting the movement of large equipment
and waste materials over public roads. Frost laws are seasonal weight restrictions enacted
to help preserve and protect the road systems throughout Michigan during the thawing and
refreezing cycles common in the Spring. It is anticipated that frost law limitations will be in
effect for the next two weeks.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[]  Yes [X]
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No X Yes[]
Exceedances? N/A [ JNo [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes[], in
Cleanup Standard Achieved? N/AX] Yes[] Nol[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator - - - - - - -
John Deere JD-450 Dozer - - - -
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
FAVCO 40-ton Crane 1 1 1 1 1 1 1
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1
Vermeer Chipper - - - - - - .
Komatsu 400 Articulating Dump Truck 1 1 1
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff
Jim Saric/USEPA
Michael Berkoff/lUSEPA
Mike Ribordy/USEPA OSC
Tom Crosett/USEPA

Paul BucholtzZMDEQ X
John Bradley/MDEQ : . |
Judith Gapp/MDEQ
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS

Weston Contractors X X X X X
CDM Contractors ' X '

Chase Fortenberry/KRSG X

Mark Brown/KRSG

Steve Garbaciak/ARCADIS
Adam Chwalibog/ARCADIS
Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Nick Harmer/ARCADIS X X
Other Subcontractors (Specify) -
King Co.

x
x
x
x

x
x

XXX | X
x
x| x
x|
XXX | X
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Photos from Week #40
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near Staging Area 3S. '
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Removing soil and sediment in Removal Area 13B.
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Targeted Removal Areas—Former Plainwell Inpoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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